
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:52 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 396 Date: 17-Jan-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 592

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS work from the previous overnight. Process Submittal 2561R62 through R89.
Process Submittal 2916R01. Misc MEP paperwork and write diaries. Field release material to be used to
fabricate pipe supports for RFI 3485.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Material Inspection

FWS was off today due to a union black Friday in front of the Monday MLK holiday.

The PS 22 pipe support steel arrived on site to Pier 7 on January 16, 2014. This material was for
additional PS-22 pipe supports required per the direction given in the response to RFI 3485. I inspected
the material, determined that it was free from damage, and was the material indicated on the packing slips,
COCs and Mill Certs. As such, I field relased it.

001 0-MSI-EFA.187
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